



RICK SNYDER  
GOVERNOR

STATE OF MICHIGAN  
DEPARTMENT OF ENVIRONMENTAL QUALITY  
SOUTHEAST MICHIGAN DISTRICT OFFICE



DAN WYANT  
DIRECTOR

December 10, 2015

Mr. Robert Cannon  
Clinton Township Supervisor  
Charter Township of Clinton  
40700 Romeo Plank Road  
Clinton Township, Michigan 48038-2900

Dear Mr. Cannon:

**SUBJECT:** Charter Township of Clinton (Township), Revision to 6<sup>th</sup> Amended Administrative Consent Order No. AACO-000028 (Amended ACO)

The Department of Environmental Quality (DEQ), Water Resources Division (WRD), has received and reviewed the Township's two letters dated November 23, 2015, requesting extensions to several dates listed in the Six Amended ACO, AACO-000028. The DEQ grants the following revision to paragraphs 22b, 23d, 23e, & 24 through 27 as follows:

- 22b. Not later than December 1, 2016 shall submit an approvable wet weather operation plan for operation of the Township and County sewerage systems to the SEMDO. The operation plan shall include a detailed procedure for coordinated wet weather operation of Township and Macomb County sewerage systems, to maximize and provide adequate wet weather capacity in the County interceptor for Township flows.
- 23d. Not later than April 1, 2015, the Township shall commence flow metering in District A to assess the improvements completed in District A. The flow metering shall be conducted until November 1, 2016.
- 23e. Not later than December 1, 2016, the Township shall submit a report for review and approval to the SEMDO describing the results of the flow metering in Paragraph 23d and a certification that the completed construction projects in paragraph 23c of this Consent Order meets all applicable state and federal laws pertaining to SSOs and the DEQ SSO Policy and Clarification Statement within District A. If additional improvements are necessary, the Township shall commence the DEQ-approved improvements not later than 60 days after DEQ approval of the report and receipt of any permits or other necessary authorizations. The Township shall complete these improvements not later than December 31, 2017.
- 24. Not later than July 1, 2017, the Township shall submit to the SEMDO for approval, a work plan for conducting a Sanitary Sewer System Project Performance Certification (PPC) program to certify that the engineering and structural improvements the Township has completed for District A meet all applicable state and federal laws pertaining to SSOs, including Part 31 of the NREPA and DEQ's SSO Policy and Clarification Statement.
- 25. Not later than January 1, 2018, the Township shall commence the Sanitary Sewer PPC program for District A in accordance with the approved work plan. The Township shall

December 10, 2015

notify the SEMDO, in writing, of compliance with this requirement by January 15, 2018. The PPC program shall be conducted for not less than one year.

26. Not later than February 1, 2019, the Township shall submit to the SEMDO for approval, the Sanitary Sewer System PPC program report for District A.
27. If the Township does not certify that the engineering and structural improvements the Township has completed for District A meet all applicable state and federal laws pertaining to SSOs, or if a positive certification is not approved by the DEQ, then the Township shall submit to the SEMDO an approvable Corrective Action Program work plan not later than July 31, 2019.

All other provisions of AACO-000028, executed February 5, 2014, remain unchanged. If you have any questions regarding this matter, please contact me at the number listed below; [veronal@michigan.gov](mailto:veronal@michigan.gov); or by mail at DEQ, WRD, 27700 Donald Court, Warren, Michigan, 48092.

Sincerely,



Laura J. Verona, District Supervisor  
Public Wastewater Unit  
Southeast Michigan District Office  
Water Resources Division  
586-601-7693

cc: Ms. Marry Bednar, Clinton Twp.  
Mr. Barry H. Selden, DEQ  
Ms. Katelyn Wysocki, DEQ